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Mr. Tom Tebb, Acting Program Manager
Nuclear Waste Program
Washington State Department of Ecology
3 100 Port of Benton Boulevard
Richland, Washington 99354

Dear Mr. Tebb:

REMEDIAL INVESTIGATION/FEASIBILITY STUDY AND RCRA FACILITY
fINVESTIGATION/CORRECTIVE MEASURES STUDY WORK PLAN FOR THE 200-DV-i
OPERABLE UNIT,, DOE/RL-201 1-102, DRAFT A, REQUEST FOR ADDITIONAL 60 DAY
EXTENSION FOR COMMENT RESPONSE AND DOCUMENT UPDATES

References: (1) RL ltr. to J. A. Hedges, Ecology, from R. J. Corey, "Remedial
Investigation/Feasibility Study and RCRA Facility Investigation!
Corrective Measures Study Work Plan for the 200-Dy- I Operable Unit,
DOE/RL-20 11-102, Draft A, Request for Additional 90 Day Extension for
Comment Response and Document Updates," 1 6-AMRP-0080, dtd. January 21,
2016.

(2) Ecology ltr. to M. W. Cline, RL, from D. Goswami, "Re: Department of
Ecology's Comments for the Remedial Investigation/Feasibility Study and
RCRA Facility Investigation/Corrective Measures Study Work Plan for the
200-Dy- I Operable Unit, DOE/RL-201 1-102, Draft A," 15-NWP-1 13, dtd.
June 24, 2015.

In accordance with Section 9.2 of the Hanford Federal Facility Agreement and Consent
Order (Tni-Party Agreement), 89-10, Revision 8, the U.S. Department of Energy Richland
Operations Office (RL) is required to either update the document and/or respond to comments
within 60 days of receipt of the comments in Reference (2). RL has been and will continue to
work with Ecology staff to resolve and incorporate Ecology's comments. It is estimated that this
process will continue for an additional 60 days. Therefore, RL is requesting a 60 day extension
from the current date of April 14, 2016, in Reference (1) for the comment response and
disposition process to be completed for the Remedial Investigation/Feasibility Study Report.
This will extend the comment responses and document updates to June 13, 2016.
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This extension has been discussed with Dib Goswami of your staff.

Please advise RL if there are any concerns with this request for extension.

If you have any questions, please contact me, or your staff may contact, Mike Cline, of my staff,
on (509) 376-6070.

Sincerely,

0-/j 
-

Ra .Corey, Assistant Manager
AMRP:JPH for the River and Plateau

cc: G. Bohnee, NPT
J. V. Borghese, CHPRC
R. Buck, Wanapumn
P. A. Burke, CHPRC
R. E. Day, CHPRC

W. R. Faught, CHPRC
D. A. Faulk, EPA
D. Goswami, Ecology
S. Hudson, HAB
J. M. Jackson, Ecology
R. Jim, YN
N. M. Menard, Ecology
K. Niles, ODOE
C. P. Noonan, MSA
R. E. Piippo, MSA
B. Rochette, Ecology
D. Rowland,, YN
D. G. Singleton, Ecology
R. Skeen, CTUIR
M. J. Turner, MSA
R. Varlj en, Ecology
C. L. Whalen, Ecology
J. W. Yokel, Ecology
Administrative Record (200-Dy- 1)
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